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Change Order - Construction Manager-Adviser Edition

AIA Document G701/CMa - 1992

PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-001 OWNER: |Z|
885-Fairground Renovations INITIATION DATE: 12/17/2020 )
1406 Teal Rd. CONSTRUCTION MANAGER: [X]
Lafayette, IN 47905 ARCHITECT: []
CONTRACTOR: X
TO CONTRACTOR (Name and address): ~ PROJECT NUMBERS: 885 / 885
Bill Lawrence Company, Inc. CONTRACT DATE: August 22, 2019 FIELD: []
221 North College Avenue CONTRACT FOR: 4I-Painting and Wall Coverings OTHER: []

Indianapolis, IN 46202

THE CONTRACT IS CHANGED AS FOLLOWS:
EWO 885-118

[1 DEDUCT Shelter Paint:

[1 DEDUCT Mezz. Stair Paint

[1 DEDUCT 67% of Fire Sprinkler Pipe

[1 ADD Allowance for work as directed by Tecton:

Total Contract Amount Change for this Change Order:

-<$600.00>

-<§990.00>
-<$10,800.00>

$12.390.00

$0.00
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CHANGE ORDER BP4 885-001 (EWO 885-118)

The original Contract Sum was
Net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was

The Contract Sum will be unchanged by this Change Order in the amount of
The new Contract Sum including this Change Order will be

The Contract Time will be unchanged by Zero (0) days.

144.700.00

0.00

144.700.00

0.00

I 7 5 0 0

144.700.00

The date of Substantial Completion as of the date of this Change Order therefore is unchanged.,

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA
Suite 201
Lafayette, IN 47901
anﬁs,\ 0 O\/M ADDRESS
BY (Signature) BY (Signature
Mike Eoberl‘s /]5/é/ NA y g
(Typed nare) ! /DATE. (Typed name) DATE: NA

Bill Lawrence Company. Inc.

Tippecanoe County Commissioners

CONTRACTOR (Firm ncme)
221 North College Avenue
Indianapolis, IN 46202

OWNER (Firm name)
20 N.Third Street
Lafayette, IN 47901

ADDRESS (/AM ADDRESS
/ :
BY (Signathie) / N BY (Signature)
Angela Kinney 1 z / (9 Z 0 David Byers
(lyped name) DATE: (Tvped name) DATE:
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Mike Roberts
Pen
Michalaras 1/8/9




